
 

Weekly Report 2016.07.18-2016.07.24 

Progress: 
1. Huawei Project. 
This week I discussed with Feiran. We think that we might not need to 
layout the network on the server, instead, we can use d3 or sigmajs to 
layout the network. Feiran said he tested the performance of sigmajs, it 
can support the visualization of 3000 nodes and about 5000 edges, 
which means we can directly use sigmajs to finish the task. 
2. Temporal Ensemble Rankings 
3. ChinaVis 
This week I took part in the ChinaVis 2016. I gave a presentation about 
the TieVis. 
4. Vis Poster 
The vis posters are all accepted. 
 

Plan: 
1. Huawei Project 
Finish the interactions. 
Finish the requirement analysis. 
2. Vis Submission 
Finish the motivation of this work. 
5. Plan of TCP Tree 
Paper: 
8.19 – 9.01 Related work 
9.02 – 9.14 Introduction 
9.15 – 9.21 Designs 
9.22 – 9.28 Case studies and discussion 
9.28 Finish the draft and send the draft to kg support and submit the 
abstract 
10.3 Video. 
10.5 Submit the paper and video. 
 
System: 
7.18 – 9.14 Finish the system. 


